



Faculty of Computing
University of Sri Jayewardenepura

TrackIT

Web-Based School Transport Management
System

Group No: 10

Progress Report 02

CCS2002 | CSE2002 - Group Project

Progress Report 02

Project Identification Information

Project title	: TrackIT – Web based school transport management system		
Student names with initials and Index Numbers	Name with initials	Index Number	Registration Number
	W.A.H.M.Wijayarathne	FC221008	FC115254
	V.G.Hashan	FC221021	FC115283
	T.D.J.Amaranath	FC221035	FC115532
	R.G.T.R.Ranathunga	FC222004	FC115560
	W.D.C.S.Gunathunga	FC222017	FC115602
	A.P.R.Kavinda	FC222031	FC115673
	K.A.M.N.S.Dharmasri	FC222043	FC115740
	A.G.C.Chandupa	FC222052	FC116356
Supervisor's name	: Mr. K.D. Tharindu Rangana		

Progress Report Period

Start Date: 2025/11/10



End Date: 2025/12/11


Work Carried out between this meeting and previous meeting


- Conducted further study of similar systems and clarified functional requirement through those systems.
- Created the full workflow for our school transport management system.
- Created Use Case Diagram for Existing system.

- Created Use Case Diagram for Existing system.
- Created Class Diagram.
- Created ER-Diagram.
- Initiated user interface design process.

Evidence of Work Carried out between this meeting and previous meeting







These are some images of our UI design.

Track It

Welcome back! Please login to your account.

Email or Username

Password

☐ Remember me [Forgot Password?](#)

[Login →](#)

Or continue with

[G Google](#) [F Facebook](#)

Don't have an account? [Register Here](#)

⚠ Your login credentials will be securely verified and you'll be automatically redirected to your appropriate dashboard based on your role (Parent or Driver).

[Learn More](#)
[Contact Us](#)
[Login](#)
[Register](#)

Safe Rides, Peace of Mind. Track Your Child's School Bus Live in Sri Lanka.

Experience real-time tracking, instant notifications, and secure payment solutions for school transportation. Ensuring your child's safety is our top priority.

[Get Started](#)
[Learn More](#)

Why Choose Track It?

Real-Time Tracking

Monitor your child's bus location live on an interactive map. Know exactly where they are at all times.

Instant Notifications

Receive alerts when your bus is near, delayed, or when your child boards or disembarks.

Secure Monthly Payments

Manage and pay your monthly fees securely through our integrated payment system.

Student/Driver Management

Easily manage student profiles, driver information, and issue details in one place.

Track It Home My Profile Journey Attendance Sarah Johnson Logout

Welcome back, Sarah!
Track your child's journey and stay updated with real-time notifications.

Quick Search

Search by Child Name

Enter child's name...

Bus Number

Enter bus number...

Search

Current Status

Emma Johnson

Bus #23

ETA

On Bus

En Route to School

8:45 AM

View Live Tracking

Recent Activity

- Picked up from home 8:15 AM
- Bus departed 8:20 AM
- Arriving at school Expected 8:45 AM

Today's Schedule

Morning Pickup	Evening Drop-off
Scheduled Time	Scheduled Time
8:15 AM	3:30 PM
Actual Pickup	Status
8:15 AM ✓	Pending
Driver	Driver
Mike Thompson	Mike Thompson

Problems Encountered

- Complex to build accurate use case diagram for proposed system, class diagram and ER- diagram because translating real-world processes into formal diagrams was difficult.

Planned work that were unable to carry out with reasons

- Inability to have a physical meeting.
Reason – Because of the bad weather
- Inability to have online meetings properly.
Reason – Connection issues due to bad weather
- We were going to start the UI design work from scratch with a physical meeting, but we couldn't do it.
Reason – We couldn't have a physical meeting in the last few weeks.
- Unable to complete the drawing of UML diagrams on time.
Reason – Because of the connection issues

Work planned until next meeting

- Finish designing all user interface screens and frontend development.
- Make sure the buttons, forms and pages work smoothly together.
- Create the main logic of the system (how data is handled and processed).
- Connect this logic to the screens.

<u>Meeting information</u>		
Meeting Date: 2025/12/11		
Meeting time	Start: 10.00 p.m.	End: 11.15 p.m.
Number of participants: 8 (All members)		
<u>Supervisor's Comments</u>		
Student has done	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	work.
Student is progressing	☐ Well ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature